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LOGISTICS SERVICES DIVISION
WEEKLY REPORT
PERIOD ENDING 5 OCTOBER 1983

I. Progress Report on Tasks Assigned by the DCI/DDCI:

No items this reporting period.

II. Items/Events of Major Interest:

a. Installation of Carpet in DCI Suite: On 29 September
1983, 114 square yards ot special color carpet tiles were in-
stalled in 7D5606 Headquarters Building, the secretarial area
of the DCI suite.

b. Completion of OQutstanding Requests: Carpet was in-
stalled in the P&§P Building, at the Motor Pool offices, and the
entrance to the Gym at the Headquarters Building on 30 September
and 1 October 1983. Additionally, all outstanding requests for
carpet installation and shampooing and for drapery service, which
were available for work, were completed under FY 1983 contracts.

c. Safe Inventory: As of 3 October 1983, the inventory of
safes in the metropolitan area is current. Moves, relocations,
and PTI's of safes will now be input into the computer on a
regular basis in order to maintain accurate figures. Any infor-
mation which is needed pertaining to safes can be obtained

easil querying the Safe System. To
of safes, broken down as follows:

d. Transportation: Limousine service was provided for
EUR/LOG from 25 through 30 September 1983.

e. Window Washing: A contractor will commence washing both
the outsides and insides of windows throughout the Headquarters
Building on 5 October 1983. Completion of this project is ex-
pected to take approximately one month. A Headquarters Notice with
detailed information is being distributed to all components.

f. Renovations at Headquarters Building: The sheetmetal
Shop is in the process of fabricating window grills, and critical
power has been installed in Room 2D0105 for the Office of Data
Processing.

A new door has been installed, masonry work has been com-
pleted and painting will be completed this week in Room 3B2612
for the Africa Division, DDO.

Carpentry work has been completed and the electrical
work has started in Room 1B27 for the Office of Communications.
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With regard to the HSTS expansion in Room GD45, the
electricians have completed the relocation of the overhead lights
in this area, and the Sheetmetal Shop is fabricating a stand for
the air handler unit.

The Carpenter Shop started on 3 October 1983 to con-
struct a wall with two doors and two windows in Room 1B2102
for the Office of Communications.

GSA has advised that work in Rooms GC57, GC47, and GC47/
BC27 for the Office of Data Processing will be delayed because
of asbestos material covering pipes in the area. GSA will need
special suits, medical evaluation of electricians who were on the
job, and overtime to complete the jobs.

g. Move of Executive Registry to 6E2914, Headquarters
Building: Construction drawings were completed for minor work in
Room 7E12, and work will commence after completion of the move of
the Executive Registry to Room 6E2914.

h. | _ glMpdifications (Phase IV): The Architec- STAT
tural Design Staff (ADS), LSD/OL, is currently reviewing existing

raised floor specifications and drawings to establish contract

documents and construction drawings needed to complete these

renovations.

i. Building Renovations: Drawings for reno-
vations to Suite 200, | | were sent to the STAT
Field Engineering Branch, Real Estate and Construction Division,
OL, for plumbing input.

j. Survey for SAFE Terminals: A survey has been conducted
for construction of 11 SAFE terminals, the preliminary design
has been approved for the area, and construction drawings are
underway for Room 4F24, Headquarters Building, for the Office of
East Asian Analysis, DDI.

k. Drawings: Drawings to convert existing area in Room
6E05, Headquarters Building, into a VTR for the Office of Global
Issues, DDI, were completed and were issued to the Space Mainte-
nance and Facilities Branch (SM§FB), LSD/OL, on 29 September 1983.

Working drawings for minor renovation in Room 2F20,
Headquarters Building, for the Office of Personnel were completed
and were submitted to SM§FB.

Drawings for the renovation of the courier's lounge in
Room GB1911, Headquarters Building are currently on hold awaiting
input from the Headquarters Engineering Branch, RECD/OL, re-
garding plumbing.
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1. Design Proposals: Representatives of ADS and the East
Asia Division met to discuss the future configuration of Rooms
4G29-4G43. ADS is currently working on two design proposals.

A design proposal has been submitted to the International
Activities Division, DDO, for Room GG27, Headquarters Building.

III. Significant Events Anticipated During the Coming Week:

Base Stand for Air Handler: The Plumbing Shop is making
a base stand for the air handler which is to be installed in
Room 3G13/19, Headquarters Building, for the Office of Global
Issues, DDI, starting 6 October 1983.
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